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Projected Re-Roof Schedule:
(Mon - Fri: I Unit a day) -
Order as listed below:

Red - Week 1 (Unit 18 - Unit 22)

Pink - Week 5 (Unit 13 - Unit 9)
Purple - Week 6 (Unit 8 - Unit 4)

Black - Week 7 (Unit 3 - Unit 1)

Projected Start Date: October 20th, 2025 S Maryland Place Condonimums
P ——————— H 1920 E_ Maryland Ave
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